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PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-003
885-Fairground Renovations
1406 Teal Rd.
Lafayette, IN 47905

INITIATION DATE: 4/23/2021

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885

CONTRACT DATE: August 22, 2019Big Ben Builders, Inc.
P.O. Box 8074
Lafayette, IN 47903

CONTRACT FOR: 4D-GENERAL TRADES

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-140
Additional Signage. Adhere to approved signage theme for interior signs. Recommend a sign type and mounting
type for exterior applications that is complementary to the approved interior signage.
Location Sign qty.
East Interior EAST 101 (A) 1

EAST 102 1
EAST 103 1
EAST 104 1
  

East Partitions Interior EAST 101(A) 2
EAST 101(B) 2
EAST 102 3
EAST 103 1
  

East Exterior EAST 101 1
EAST 102 1
EAST 103 2
  

Coliseum Interior COLISEUM 6
  

North Interior NORTH 2
North Exterior NORTH 2

  
West Interior WEST 105 1

WEST 106 1
WEST 107 1
WEST 108 1
WEST 109 1
  

West Partitions Interior WEST 107 1
WEST 108 2
WEST 109 1
  

West Exterior WEST 107 1
WEST 108 1
WEST 109 1

Total INCREASE for this Change Order:                                                         $4,312.00
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CHANGE ORDER BP4 885-003 (EWO 885-140)

The original Contract Sum was $ 759,916.00
Net change by previously authorized Change Orders $ 135,241.21
The Contract Sum prior to this Change Order was $ 895,157.21
The Contract Sum will be increased by this Change Order in the amount of $ 4,312.00
The new Contract Sum including this Change Order will be $ 899,469.21

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have 
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street
Suite 201
Lafayette, IN 47901

NA

ADDRESS ADDRESS
 

BY (Signature) BY (Signature)
Mike Roberts NA
(Typed name) DATE:      (Typed name) DATE: NA

Big Ben Builders, Inc. Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
P.O. Box 8074
Lafayette, IN 47903

20 N.Third Street
Lafayette, IN 47901

ADDRESS ADDRESS
 

BY (Signature) BY (Signature)
Ben Hoffmann David Byers
(Typed name) DATE:      (Typed name) DATE:      

5/25/2021












































